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Project 1 RFS/RFP UpdateProject 1 RFS/RFP Update
After compiling the responses to the Request for Strategy, the project team
reviewed and made minor changes the RFP.  The RFP was issued October 27  by
the Iowa General Services Department.

A mandatory vendor conference will be held November 12 at 9 am at the
Wallace Building Auditorium .  Questions regarding the RFP are also due at that
time.  Responses to the RFP are due December 5 with the evaluation team
meeting on December 10 or 11.  Because of the “big picture” nature of this
project, the following people have been asked to serve on this team:

Norm Baker, IPERS
Bob Canney, Black Hawk County Data Processing
Sen. Bob Dvorsky, State Senator
Roger Gutmann, Lutheran Social Services
Rep. Willard Jenkins, State Representative
Diane Kolmer, Citizen Council
Linda Plazak, ITS
Nancy Richardson, Iowa Department of Transportation
Jean Rommes, Innovative Technologies
Gretchen Tegeler, Iowa Department of Management
Hon. Marcia Ternus, Supreme Court Justice 
Jim Youngblood, ITS

The Steering Committee will review Project 1’s recommendation at its December
12 meeting with an intent to award issued on December 15th.  It is expected the
contract will be signed before December 25.

Project 10 RFP UpdateProject 10 RFP Update
Proposals are due Monday, November 3 by 3pm.

Project 11 RFP UpdateProject 11 RFP Update
The mandatory vendors conference was held today in Des Moines.  November 10
is the deadline for vendor questions to be submitted.  Responses to these
questions will be issued November 14.  Proposals are due December 1 when they
will be opened and reviewed.  On December 5, the intent to award will be
published with an appeals period set for December 5-9.  By December 19 the
contract is scheduled to be signed.

Project 13 RFP UpdateProject 13 RFP Update
Proposals were opened at 3 pm today.  The evaluation team will meet November
4 to review the proposals.

Other ProjectsOther Projects



All other project teams have indicated they will work through existing contacts
or develop MOAs with public agencies to implement their projects.  All contracts
will be completed an signed by January 1.

Meetings ScheduleMeetings Schedule
The following meetings have been scheduled (full, up-to-date schedules can be
found on the IowAccess web page by clicking “Master Schedule”):

Steering Committee
Friday, December 12
9:00 am - Noon
Federal Building, Veterans Affairs
Des Moines
Remote ICN Connections Available

Citizens Council
Friday, January 9, 1998
9:00 am - 1:00 pm
Site TBA - remote connections will be available

Team Leads Meeting
Wednesday, November 19
9:30 am - 11:30 am
IDED Conference Room, Des Moines

Wednesday, December 17
9:30 am - 11:30 am
IDED Conference Room, Des Moines

Project 1:  CIN Support System
Tuesday, November 18
9:30 am - 11:30 am
Department of Education, Des Moines
Remote ICN connections available

Project 5:  On-line Local Government Budgets
Tuesday, November 14
1:30 pm - 3:30 pm
Site TBA

Project 6:  Housing
Friday, November 14
10:00 am - Noon
Site TBA

Project 7:  Business & Professional Licensing



Wednesday, November 12
10:00 am - Noon
IDED Conference Room, Des Moines
Remote ICN hookups available

Wednesday, December 10
10:00 am - Noon
IDED Conference Room, Des Moines
Remote ICN hookups available

Project 9:  STAWRS
Thursday, November 20
1:30 - 3:30 pm
IDED Conference Room, Des Moines
Remote ICN hookups available

Thursday, December 18
1:30 pm - 3:30 pm
IDED Conference Room, Des Moines
Remote ICN hookups available

Project 11:  Environmental Permitting
November 12
3:00 pm - 5:00 pm
State Library
Remote ICN hookups available

Tuesday, December 9
3:00 pm - 5:00 pm
Roosevelt High School, Des Moines
Remote ICN sites available

Project 13:  Integrated MIS
9:00 am - 3:00 pm
Sites TBA.

Project 14:  Uniform Data Report for Mental Health Services
Monday, November 24
1:30 pm - 3:30 pm
Department of Education, Des Moines
Remote ICN hookups available


